

# **Aircraft Scheduler**

**CSE 4101**

**Computer Science Projects**

*Spring 2009 – Fall 2009*

Jorge Arias

[jarias@fit.edu](mailto:jarias@fit.edu)

Karishma Bhatia

[kbhatia@fit.edu](mailto:kbhatia@fit.edu)

Christopher Dowin

[cdowin@fit.edu](mailto:cdowin@fit.edu)

Aaron Zampaglione

[azampagl@fit.edu](mailto:azampagl@fit.edu)

Faculty Advisor:

Dr. William Allen

[wallen@cs.fit.edu](mailto:wallen@cs.fit.edu)

*College of Engineering  
Florida Institute of Technology*

# Table of Contents

Table of Contents .....	2
Progress of Milestone 1 .....	3
Plan for Milestone 2 .....	3
Sponsor Feedback .....	4
Sponsor Evaluation .....	5

## Progress of Milestone 1

<i>Task</i>	<i>% Complete</i>	<i>Aaron</i>	<i>Chris</i>	<i>Karishma</i>	<i>Jorge</i>
Requirement Document	100%	10%	30%	30%	30%
Design Document	100%	50%	0%	50%	0%
Test Plan Document	100%	0%	50%	0%	50%

## Plan for Milestone 2

<i>Task</i>	<i>Aaron</i>	<i>Chris</i>	<i>Karishma</i>	<i>Jorge</i>
Validate Frameworks	70%	5%	5%	5%
Implement, Test, and Demo User Account System	5%	35%	35%	25%
Implement, Test, and Demo Flight Detail Calendar	25%	25%	25%	25%

## Sponsor Feedback

1)

2)

3)

4)

5)

6)

7)

8)

9)

10)

Signature: \_\_\_\_\_ Date: \_\_\_\_\_

Dr. William Allen  
Professor of Computer Sciences, Florida Institute of Technology

## Sponsor Evaluation

Jorge Arias	1	2	3	4	5	5.5	6	6.5	7	7.5	8	8.5	9	9.5	10
Karishma Bhatia	1	2	3	4	5	5.5	6	6.5	7	7.5	8	8.5	9	9.5	10
Christopher Dowin	1	2	3	4	5	5.5	6	6.5	7	7.5	8	8.5	9	9.5	10
Aaron Zampaglione	1	2	3	4	5	5.5	6	6.5	7	7.5	8	8.5	9	9.5	10

*Return this page to Dr. Chan (EC 242)*

*Scores (0-10) for each member: circle a score (or circle two adjacent scores for .25 or write down a real/float number between 0 and 10)*

Signature: \_\_\_\_\_ Date: \_\_\_\_\_

Dr. William Allen  
Professor of Computer Sciences, Florida Institute of Technology